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wubject: POLREP #3 Heller Heat Treating
: Heller Heat Treating
5 Wellington Avenue, Clifton, NJ
Latitude: 40.8842
Longitude: -74.145
OLREP No.: 3 Site #: : - A213
eporting Period: 5/21/2009 - 6/18/2009 D.O. #: - 0076 -
tart Date: 4/24/2009 Response Authority: ‘CERCLA/OPA
[ob Date: 4/27/2009 - Response Type: Emergency -
ompletion Date: : NPL Status: Non NPL
ERCLISID #:° NJD002142412 Incident Category:  Removal Action
CRISID #: - Contract# - EP-W-04-055
PN# ’ -~ Reimbursable Account # '

ite Description _ : : :

1e Alfred Heller Heat Treating Site is located at 5 Wellington Street, Clifton, Passaic County,

ew Jersey. The Alfred Heller Heat Treating Company (the Company) was founded in 1933, and
iginally operated in Manhattan, NY, to provide heat treating services to the metalworking

dustry in the New York/New J ersey metropolitan area. The Company was relocated in 1962 to its
esent location in Clifton, NJ. ‘The facility is approximately 4 acres in size and contains six
ntiguous buildings. The facility is located in a densely populated, mixed residential and light
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ustrial area of Clifton. There are four schools located within less than a 0.5 mile radius of the
The Passaic River is less than % miles to the east of the site. .

The Company performed heat treating and metal ﬁmshmg services to various industrial customers
including the aircraft and ordinance business sectors. Initially, the Company specialized in heat
treating operations that included potassium chloride salt pot work and oil quench production

work. Austempering using sodium mtnte/mtrate quenching was 1mt1ated in 1968. Zinc plating
operations began in the 1970s.

The Company entered into Chapter 7 bankruptcy in January 2009. Representatlves from the
Clifton Fire Department ("CFD") requested the Environmental Protection Agency (EPA) to
accompany them on an inspection of facility in early March, 2009, because of their suspicion that
hazardous materials were stored inside the premises. That inspection included representatives of
the CFD, New Jersey Department of Environmental Protection (NJDEP) and the EPA.

The following chemicals and hazardous materials were estimated to be present at the Slte at the
time of the initial inspection: :

* Approximately 30,000 gals of used quench 011 stored in totes in various buildings.

*Additional oil contained in below-grade reservoirs for heat treating furnaces at various locations
around the Site.
¢ One 30-cubic yard roll-off of zinc oxide sludge staged in a parking lot;
* Approximately 60 drums of zinc oxide sludge;

pproximately 60 new product drums of sodium nitrite/nitrate ox1dlzer and 40 drums of

‘m nifrite/nitrate sludge;

Approximately 400 drums of various chenucals mcludmg solvents, ac1ds caustics, paint,
oxidizers and unknown chemicals;
» Two zinc electroplating lines that contain plating chemical residue and sumps that contarn
hundreds of gallons of unknown chemicals; : :

" Approximately 50 fiber drums of elemental zinc balls
* Partially full ammonia and natural gas tanks;
* Two below-grade process tanks that contain a total of 170 tons of molten sodium nitrite/nitrate
mixture;
* Open-top metal treatment tanks containing llqmd and solidified sodium hydrox1de

~

The Asst. Director of the NJIDEP Site Remediation Program referred the Site to EPA fora
Superfund removal action on March 16, 2009. The Region 2 Emergency Response and Remedial
Division Director verbally authorized the use of CERCLA funds to initiate a time critical removal

action on April 22, 2009.

- Current Activities
Companies that have made purchases during the auction are still in the process of
claiming/removing plant equipment and scrap metal. The auctioneer/Trustee are controllmg access
to the site and maintaining control of that process. EPA continues to clear chemical containers .
from areas as needed to reduce the potential for accidental release while equipment is being
removed. Additionally, EPA is continuing the process of restaging drums as needed for safe

e and to facilitate sampling and T&D related activities. Third parties conducting auctlon-
m activities are restricted from access to areas where EPA is conducting intrusive
work. EPA/ERRS continue to open available exits as needed to enhance ventilation of the
bmldmgs and provide emergency egress points for all partles on-site.
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EPA/ERRS cleaned an existing on-site laboratory and prepared it for use in EPA sample

management and hazardous categorization (haz-cat) activities. The laboratory has been established _ :
and secured as a work area for the on-site chemist. Drum/container sampling and haz-cat activities .
were initiated during the week of 6/1/09. A total of 39 tanks, 10 equipment reservoirs and 300

drums have been sampled and haz-catted to date. ‘

On June 8, 2009, Gerdau Ameristeel of Sayreville, NJ notified the New Jersey Department of
Environmental Protection Radioactive Materials Section (NJDEP RMS) that a radiation source was
discovered while loading scrap metal into a railcar. The source was traced to an equipment panel
for an Alnor Dewpointer that had been shlpped to Heller Heat Treatmg Company in 1956. The
source in the device contains 7 micro curies of Radium-226; the maximum reading on contact was
4 mR/hr as reported by the NJDEP RMS investigator. The device is currently being securely

_stored in isolation at the Gerdau Ameristeel facility. in Sayreville. The NJDEP RMS has requested
EPA assistance in returning the source to the equipment distributor (currently DICKEY-John .
Corporation of Auburn, Illinois. : _

Upon further inVestigation, a second Alnor Dewpointer was discovered on-site. EPA is'currently
investigating transportation and disposal requirements/options. Both devices will be appropriately
managed as part of this removal action. :

Planned Removal Actions ,

Currently EPA plans to remove all chemical waste drums, containers and laboratory ‘ .

chemicals. Addmonally, EPA will remove and dispose of wastes from all vats, tanks and ‘
equipment reservoirs. EPA will continue to work closely with the Bankrutpcy Trustee. to identify

chemicals that may have value and can be sold or reclalmed

Next Steps

EPA will continue intrusive activities as removal of equxpment sold at auction can be confined to
areas that can be sealed off from EPA activities. Samphng and haz-cat operations will continue in
efforts to identify waste streams for T&D.

Key Issues
Two Alnor Dewpointer units contammg Rad1um-226 were identified and w111 requlre disposal.

Estimated Costs *

r o “ Total To ‘

' : _ Budgeted Date Remaining ||% Remaining
Extramural Costs | | | | B |

|ERRS - Cleanup Contractor $250,000.00| - $149,443.00), $100,557.00 40.22%
LIAGS , $6,500.00I ~ $0.00 $6,500.00f .  100.00%
EST/START 5 $7,500.00| $2,420.00 $5,080.00 67.73%

@ramural Costs _ _ o | | . - T .
Ir—_ » — I . [ 1
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Wal Site Costs || $264,000.00 $151,863.00] $11'2,137.00|| 42.48%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

epaosc.net/hellerheattreating
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